Attachment 5
Plexus Vouchers/Invoices



Table 1 - Estimated ERM Project Costs

Associated
Invoice Date invoice Number Servites Llakor Subcontractors Expanses UnitPricing  Project Costs Totat Amount Comments
Response Action Plan, Preliminary Health and
Safety Plan, Fluid recovery events, site meetings
(on 11 May to facilitate transition), qualifications
16-Jun-Q5 28444 Through May 28, 2005 $16,044.00 $485.00 $74.55 $120.00 $1,572.31 $18,305.95 submittal, oil sampie coflection
Fluid recovery events, meeting with Fogle's (28
Iune), monthly progress reports, NPDES effluent
sampie, Akatement Plan and bioventing design, air
injection test. Alsc completed the video log of the
18-Jul-b6 48464 Through July 3, 2006 51556500 $247.50 351562 370825 $1,525.47 $18,562.84  recovery trench and standpipes.
Sum of Total Billings: $36,868.80

Nctes
Costing assumed to be associated with additional work performed due to missing project information from Plaxus.
The ¢costing should inciude reproduction of CAD drawings, mvestigation of recovery trench, etc.



Table 2 - Estimated Plexus Project Costs Associated with Installation of Interim Recovery Trench

Included in Plexus Account Total Current Billing
tavoice/Voucher No. Number Billing Dates Contract Name Estimated Cost  Fixed Fee  Total Contract {(Amount} {Amount} Comments

Assumed charges include Prep work; includes
labor, expenses, and subcontractor costs

2 8095-02G 9/1/04 - 9/30/04  Sykes Interim Trench §59,170.09 $4,141.91 $63,312.00 52,943.80 [excluding disposal}
Assuzmed charges include Prep work; inciudes
labor, expenses, and subcontractor costs

2 £095-02G 20/1/04 - 10/31/04  Sykes Interim Trench $59,170.09 $4,141.81 $63,312.00 $4,380.61 {exciuding disposal}
Assumed charges includes field work; indhzdes
labor, expenses, and subcontractor costs

4 B0O95S-02G6  11/1/04-11/30/04 Sykes Interirn Trench $59,170.09 $4,14191 $63,312.00 $21,563.06 (excluding disposal)
Assumed sharges includes field work; includes
lzbor, expenses, and subcontractor costs

3 8065-026  12/1/04-12/3C/04 Sykes Interim Trench $58,170.0% 54,141,591 563,312.00 $33,644.00 (excluding disposalt

[ 8095-02G 1/1/05-2/28/05  Sykes interim Trench $59,170.09 $4,141.91 $63,212.00 $22.00 Other miscelianeous charges/credits

7 8095-02G 3/1/05-3/31/05  Sykes Interim Treach $59,170.09 $4,141.91 $63,312.00 373,84 Other miscellaneous charges/credits

8 80395-02G 4/1/05-4/30/05  Sykes Interim Trench $59,170.09 $4,141.91 553,312 00 $0.00

9 B8095-02G 5/1/05-5/31/05  Sykes Interim Trench $55,170.09 54,141.91 553,312.00 50.00

10 B085-02G B/1/05-9/24/05  Sykes Interim Trench $59,060.50 54,141.91 563,202.41 -50.19 Other miscellaneous charges/credits

11 8095-02G 9/25/05- 12/31/05 Sykes Interim Trench $59,060.50 $4,341.91 363,202.41 -532.84 Other miscellzneous charges/credits

12 B8095-02G 1/1/06-4/22/06  Sykes Interim Trench $59,060,50 $4,141.91 363,202.41, $621.29 Other miscellaneous charges/credits

Sum of Total Billings: $63,169.57
Averzge Disposat Costs: $38,739.14
Total Assumed Cost: $101,508.71

Notes:

Casting assumed to be associated with instailation of the interim recovery trench.
Plexus invoices do not specifically distlose or note the work or field related activities assacjated with the costs.
Total Current Billing amount includes Jabor, expenses, and subcentractor costs.

Trench - Assume 6 feet deep, 50 feet long, 4 feet wide
1440 cubic feet
53.28 cublcyards
71.40 cubic yards (with contingency)

Trench - Assume & feet deep, 120 feet long, 4 feet wide
2880 cubic feet

106.56 cubic vards

142.79 cubic yards (with contingency)

Average cubic yardage is 107.10

Assumed dirt removal costs (rates assumed for 2014} in the amount of $299.64 to $423.77 per cubic vard [average cost is $351.71/cubic yard}



